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Date: Noveniaer 14, 1994 
E^om: Karla Auker, OSC, U.S. EPA, Region V EERB, 

Westljjke, OH (ERU/REGV) 
To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC (BY FAX) 

Kairl, USEPA, EERB, Chicago, IL (KARL.R) 
Powers, USEPA, EERB, RS-1, Grosse He, MI... (ERU/RBGV) 
Wester, ORC, Chicago, IL (BY FAX) 
Becisley, USEPA, ESS. HSE-5J, Chicago, IL (BY FAX) 
Bormer, OEPA-EERD, Columbus, OH (BY FAX) 
Yalsaile, OEPA, CDO, Golunibus, OH (BY FAX) 
Yersavich, OEPA PIC, Golunibus, CH (614)645-2737 
R. (3uay, Golunibus Fire Dept, Golunibus,OH(614)645-6637 

R. 
R. 
B. 
L. 
R. 
S. 
T. 
Lt. 
Qndr. J.Dean, 
Duty Officer, 

Columbus Police Dept, Columbus,OH. (BY MAIL) 
NRC, Washington, D.C (BY FAX) 

< 

subject: Pol].ution Report for the Removal Action at the Golunibus Auto Parts 
site;, Golunibus, Franklin County, Ohio. 

POLFEP NO. 4 

II. BACKGROUND: 

site No: 
Delivejfy Order No: 
Response; Authority: 
CERCLA Incident Category: 
NPL Stat.us: 
Start Da.te: 

XR 
5001-05-638 
CERCLA 
Removal Funded 
None 
09-29-94 

I I I . RESPONSE INFORMATION: 

S i t i i a t i o n 

iiir 

The Colijmbus Auto Parts site consists of approximately 32 acres of 
land containing several large buildings vAiich formerly housed 
nranufacturing and office activities until the facility closed in 
1989. Current site ownership is uncertain at this time. 
Cn June 27, 1994, U.S. EPA conducted a site assessment and 
documented the presence of abandoned drums containing corrosive 
and petroleum wastestreams. Drums were deteriorated, leaking, and 
unsecured. In addition, a number of cpen pits, containing 
petroleum based wastes were also enco\jntered at the site, along 
with several UST's and an AST, which contained flammable wastes. 

B. Actions Taken 

November 7, 1994 - ERCS continue to clean pits and floors in 
buildings. Begin backfilling clean pits in building 1 with clean 
fill. ERCS continue to punp liquids from pits and UST excavation 
to frac tank for storage. FerrellCaas reps onsite to examine 
anmonia tank and cylinders prior to disposal. TATs conplete 
sanpling of fuel tanks. ERCS T&D coordinator onsite to view drum 
sanples and review hazard categorization results to determine 
preliminary wastestreams for drums. 
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o lObveniber 8, 1994 - ERCS continue to clean floors and pits in 
Ixiildings. UST excavation pits sanpled and backfilled with 
jDreviously excavated soil. FerrellC3as retrieves 6 gas cylinders 
iind the anhydrous anmonia tank for offsite disposal. Begin 
preliminary investigation into potentially buried drums at 
{southeast comer of parking area. Begin cutting cpen UST tanks to 
clean interiors. TAT begins preparation of wastestream cortposite 
sanples for lab analysis and disposal approval. West transformer 
a r e a soils sanpled by TAT. 

o November 9, 1994 - PCB transformer removed and staged pending 
disposal with capacitors. Continue cleaning floors and pits in 
txiildings and backfilling clean pits with clean fill. Continue 
emitting cpen and cleaning of UST tank interiors. TATs continue 
preparation of wastestream composite sanples for lab analysis and. 
disposal approval. Area of poor vegetation in southeast comer cf 
site sanpled by TAT. 

o November 10, 1994 - Continue cleaning floors and pits in building 
cind backfilling clean pits with clean fill. Continue cutting open 
cuid cleaning of UST tank interiors. TATs conplete magnetometer 
£5urvey of location of potentially buried drums. Three small 
sinomalies located for further examination. 

o tJovettiber 11, 1994 - Completed confined space entry of pit in 
tjuilding 2. Conpleted removal of waste from salt pot, ttaterial 
j)laced into drums for offsite transportation. Seventeen 
vastestream cotposite and soil sanples submitted for laboratory 
ainalysis. Fence contractor onsite to conplete additional fence 
lepairs. 

C. Next: Steps 

o Ê repare and submit waste profiles for wastestream disposal 
aipproval. 

I Hic o Repackage wastes for disposal. 
o Decontaminate UST's and dispose. 

D. Key Issues 

o ISbne 

IV. COST INFORMATION 

Estimate through November 10, 1994 

BUDGETED TOTAL TO DATE REMAINING 

ERCS $700,000 $195,847 $504,153 
TAT $132,000 $ 42,055 $ 89,945 
EPA DIRECT $33,815 $ 6,135 $27,680 
EPA INDIRECT $ 72,025 $ 13,069 $ 58,956 

$937,840 $257,106 $680,734 


